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SUMMARY 

The Kalat-Quetta-Chaman (KQC) road covering an overall 231 km of National Highway (N-25) 

starts near Kalat city and ends at Chaman, a border town close to Afghanistan. It traverses 

through five districts (Kalat, Mastung, Quetta, Pishin, and Qila Abdullah) of Balochistan Province.  

National Highway Authority (NHA), Ministry of Communication and Works, Government of 

Pakistan (GoP) initially started widening and improvement of KQC road (N-25) in 2006 with ADB 

Loan No. 2019. For execution purpose, the road was divided into four sections namely; (1) Kalat - 

Khad Kocha section, (2) Khad Kocha – Quetta section, (3) Quetta - Jungle Piralizai section, and 

(4) Jungle Piralizai – Chaman section. Sections 1 and 3 (covering 120 km) were completed in 

2010. The remaining sections (2 and 4) covering 111 km could only partially be completed due to 

worst law and order situation and subsequent expiry of ADB loan. 

With an assurance of funding of US$ 90 million by the United States Agency for International 

Development (USAID) in October, 2013, NHA assigned the balance / leftover works in sections 2 

and 4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014 for 

which formal contract agreement between NHA and FWO was signed on June 02, 2014. USAID 

has presently allocated US$ 63.79 million under a Project Implementation Letter signed on May 

12, 2014. 

At the end of reporting quarter (January- March, 2015), the status of the Project was as follow: 

Khad Kocha Quetta Section - 2 (length 54 km) 

The progress remained slow during the reporting period. It was due to slack season and non-

payment of liabilities to the sub-contractors. The construction of some of the road components was 

completed by FWO. Asphaltic Concrete Base Course (ACBC) was completed up to 88% and 

Asphaltic Concrete for Wearing Course (ACWC) was completed up to 81%.  

Culverts construction was in progress at seven locations. Physical progress on construction of Box 

culverts and Pipe culverts were 44% and 44% respectively. Construction of retaining walls was in 

progress and 96% work of retaining walls was completed. Progress achieved during the Quarter is 

7.36%. Overall physical progress achieved was 76.09%. Accrued expenditure is US$ 16.83 M until 

the end of the reporting quarter. Out of which US$ 7.296 M is certified. 

Jangle Piralizai Chaman Section - 4 (length 57 km) 

Due to slack season, work continued intermittently on construction of some of the road 

components were completed by FWO almost all along the sections of the project. Asphaltic 

Concrete Base Course (ACBC) was completed up to 54% and Asphaltic Concrete for Wearing 

Course (ACWC) was completed up to 47%.  

Culverts construction was in progress at five locations. Physical progress on construction of Box 

culverts and Pipe culverts were 40% and 79% respectively. Construction of retaining walls was 

also in progress at various locations and 59% works were completed. Progress achieved during 

the Quarter is 3.23 %. Overall physical progress achieved was 56.24%.Accrued expenditure is 

US$ 23.44 M until the end of the reporting quarter. Out of which US$ 7.764 M is certified. 
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COMMENTS / ISSUES / ACTIONS NEEDED 

 Physical progress on the ongoing activities was greatly affected due to inclement 

cold weather, rains and snowfall. After slack season work has started but the 

Contractor has not shared the revised work plan. There is no follow up on this on 

part of NHA. 

 Implementation of Quality Control Protocol (QCP) is the prime responsibility of the 

Construction Contractor (FWO), the M&E Consultants (AGES) shall perform Quality 

Assurance and progress monitoring to verify the levels of workmanship and quality 

of materials as defined in the designs/drawings and technical specifications. FWO 

was supposed to submit their quality control plan to provide basis for the AGES 

quality assurance plan. Submission of QCP is still awaited. 

 NHA and FWO need to consult pavement experts on the matter of laying of new 

Asphalt Concrete Wearing Course (ACWC) over the existing Asphaltic Base 

Course (ACBC) executed earlier by the previous contractors, the riding quality 

appeared to be wavy. Any necessary pre-treatment / rectification measures may be 

adopted.  

 Khojak Pass area is snow bound and the road gradient is more than 4% at various 

locations. The matter was discussed with NHA and FWO. FWO has stopped all 

other activities of road work except hill side cutting and causeways construction at 

Khojak Pass area on the directions of NHA. During the reporting quarter, USAID 

team has visited KQC road and hold meetings with all stake holders. It was decided 

that NHA will prioritize the additional works and justified the proposal of 

replacement of Flexible pavement on Khojak Pass with Rigid pavement. NHA in its 

letter of prioritization of additional works has omitted it. The matter was discussed in 

the meeting held on 12th March 2015  and it was decided that design of additional 

works as prioritized will be completed by FWO/EGC by end of  March. 

 The construction work is still in progress on 6 out of 15 causeways in Khojak pass 

area of Section - 4 with revised (improved) design which has been shared with 

AGES for review. The previous design seems to be inadequate with respect to its 

location / topography. AGES reviewed the drawings and shared their comments 

regarding stability of structure as at certain locations, NSL is passing through 

foundation of the Retaining walls and non provision of D/S toe protection with NHA 

for further necessary action. Compliance is still awaited.      

 The coarse aggregates being used in sub base, base coarse and concrete are from 

the previously NHA approved sources of Kuchlak and Akhtar Abad. It is required 

that the quarry approval tests and other documents may be shared with AGES for 

verification and record. Compliance is still awaited.  

 The locations of village ramp roads had been identified by the NHA. FWO had 

started the work on village ramp roads at some locations but work on earthen 

dowels has to be started in both sections.FWO has to start the activity at the 

earliest for 100% completion of earth work milestones.FWO had not followed the 

proper  sequence of construction activities as per milestones break up. 

Furthermore, there is no follow up on this on part of NHA.  
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 The supervisory Consultants are now quite familiar/ acquainted with issues and 

problems  of the project. Their mobility problem has been addressed upto some 

extent but still there are some unsupervised sites where substandard/unsupervised 

activities have been reported.  AGES staff has been highlighting all the 

discrepancies/shortcomings to PD NHA and FWO on which timely actions are not 

being taken. PD NHA  has been  requested to coordinate his visits with AGES team 

whenever possible but due to his preoccupation ,no joint visit was conducted. PMU 

is established by NHA but its input is not visible apart from PD. 

 It is apprehended by FWO that in order to attain finishing level of side slope in 

Khojak Pass quantities of cutting are likely to increase tremendously and beyond 

the limit i.e 6.774% specified in the Contract Agreement. PD NHA is of the view that  

being an  EPC contract, variation in quantities is covered. FWO has not yet taken 

up the matter with NHA in black and white. 

 R.O.W issue in a length of 1.75 Kms (from Km 111+950 to Km 113+700) is yet to 

be resolved in Section 4. The issue was regularly discussed in coordination 

meetings. According to NHA, it is military land and Ministry of Communications has 

taken up the issue with Ministry of Defense to resolve the matter at the earliest. 

 The design / drawings of bridge at km 79+500 in section 4 had not yet been 

finalized and shared with AGES for review and validation as the target date 

committed with USAID was February 15, 2015.The issue was discussed in 

coordination meeting held on March, 12, 2015, in which PD NHA informed that 

Design Engineers from head office have visited the site and design is being 

prepared and expected to be completed by March, 31, 2015. The process shall be 

expedited by NHA as completion period for PIL 01 is December, 31, 2015. 

 It was observed that brick masonry wall in between the two units of battery cell 

culvert at RD 68+450 & RD 68+950  will restrict the water way in section 4.It was 

decided to reconsider the design as per site location. Revision/improvement in 

design / drawings is yet to be shared by NHA. 

  Profile drawings of sub-section 11 and 12 of Jangle Piralizai – Chaman road have 

been shared with AGES. Plan, sections, structures design and drawings are yet to 

be shared for review and validation. The work all along these sub-sections except 

1.75 kms (from Km.111+950 to Km113+700) is in progress. 

 NHA has not yet facilitated the shifting of the utilities as pointed earlier in Section 2 

of the project where construction of wing wall of box culvert at Km 96+615 

completed with gas line buried underneath. The matter needs early attention of 

NHA in order to avoid any mishap. 

 Overhead transmission lines at Km 88+200,Km 88+400,Km 88+600 and 

Km.91+940 on Pringabad Bypass in Section 2  has  clearance less  than 5.1 M. 

Action is required by NHA.  

 More than 1 M. thick lean concrete has been provided for foundation of Culverts at 

Km108+279, Km. 108+831and Km 109+761. AGES reviewed the drawing and 

shared the observation that how lean concrete can be used as a replacement to 
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RCC and whether thermal effects, shrinkage, impact of heavy concentrated loads 

and their vibration in the design are considered.NHA response in this regard is 

awaited. 

 Rain cuts have appeared on Khojak Pass in Km 95+500 and in the embankment of 

the realigned portion near Sheelabagh.  which may prove to be dangerous to the 

carriageway. The matter needs early attention of NHA in order to avoid any mishap. 

  New sets of drawings incorporating the comments of M&E consultants duly 

approved by NHA need to be separately compiled for the Balance / Left over Works 

and copies has not yet been shared with stake holders for site implementation, 

supervision, and monitoring / verification purposes. 

 Implementation /compliance on the decisions taken in coordination monthly 

meetings are not satisfactory. NHA has to ensure to implement the decisions for 

smooth execution of project.  

 FWO is to ensure the availability of first aid and ambulance facilities at active sites 

in order to avoid any mishap.  
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1 PROJECT BACKGROUND 

N-25 road linking the port city of Karachi with the border town of Chaman is a vital route for 

providing sub regional connectivity and facilitation of cross border trade between Pakistan, 

Afghanistan, Iran and Central Asian Republics. In March 2004, the Asian Development Bank 

(ADB) and the Government of Pakistan entered into a loan agreement to initiate the Balochistan 

Roads Development Sector Project (BRDSP), which included the rehabilitation of 16 provincial 

roads through the Provincial Communications & Works Department, and covered the widening and 

improvement the Kalat – Quetta - Chaman (KQC) road by the National Highway Authority (NHA). 

For effective execution of the project, KQC road was divided into four sections. Work on section1 

and 3 commenced in the year 2006 and was scheduled for completion in the year 2008 but 

eventually completed in November 2010. The remaining two sections 2 and 4 commenced in the 

year 2009 and were scheduled for completion in August 2010. Due to worst law & order situation 

and subsequent expiry of ADB loan sections 2 and 4 were suspended in August 2012. 

NHA held negotiations with USAID office in Pakistan for provision of funding for the remaining as 

well as some essential additional works as funding from GoP was not readily available. Expanding 

its portfolio in assisting the people and Government of Pakistan, USAID pledged to provide funding 

for the rehabilitation and repair of National Highways in Pakistan. Accordingly, an Activity 

Agreement (No. 391-016-DOD) was signed on October 11, 2013 between USAID and NHA 

wherein US$ 90 million were allocated for Strengthening and Improvement of Kalat – Quetta – 

Chaman (KQC) section of National Highway (N-25) in Balochistan. 

In consultation with EAD of the Ministry of Finance and NHA, USAID determined FWO as the 

appropriate construction contractor for this project because FWO had been an excellent performer 

in high risk areas of Pakistan and fully capable of completing the construction/ rehabilitation of the 

Kalat - Quetta - Chaman Road. This decision was based upon the unique capabilities that permit 

FWO to operate in high treat / high security areas including its ability to utilize Pakistani Military 

unit(s) to provide security around its construction projects. 

NHA accordingly assigned construction contract for the balance / leftover works in sections 2 and 

4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014, for which 

formal contract agreement between NHA and FWO was signed on June 02, 2014. FWO has to 

complete the works within 18 months. 

Of the overall agreed amount of US$ 90 million, USAID on May 12, 2014 issued a Project 

Implementation Letter (PIL) No. 391-016-DOD-PIL-01allocating US$ 63.79 million for the balance / 

leftover works. The expiry date of the PIL is December 31, 2015. 

 

1.1 Location 

The project area falls in five districts namely Kalat, Mastung, Quetta, Pishin and Qila Abdullah of 

the central and northern Balochistan Province. The KQC road portion of the N-25 originates at 

Kalat city, traverses through the provincial capital Quetta and ends at Pakistan – Afghanistan 

border at Chaman. 
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1.2 Implementation Arrangements 

The Economic Affairs Division (EAD) along with NHA will establish a Project Steering Committee 

(PSC) to provide oversight and guidance, and approvals required for smooth and timely 

implementation of the project activities. The PSC will be chaired by EAD and will comprise 

representatives of USAID/Pakistan, NHA and FWO involved in the planning and execution of the 

project activities. 

Under the overall direction and responsibility of NHA, the PSC will authorize the establishment of a 

Project Management Unit (PMU). The PMU will act as the secretariat for the Steering Committee, 

reporting on all aspects of Project implementations, including financial management. 

NHA has accordingly established the PMU working under Project Director (PD NHA), having the 

authority to carry out the works to be financed under this FAR Agreement. Accordingly, PMU is 

fully responsible for carrying out these works or for contracting for the performance of these works, 

for supervising the construction contractor, and for ensuring that the contractor diligently 

undertakes the work and provide the necessary equipment, skilled and unskilled labor, and 

efficient supply of materials to ensure uniform and continuous progress. 

Kalat – Quetta - Chaman Road (N-25) is an EPC (Engineer, Procure & Construct) form of contract. 

FWO is fully responsible for the design and construction of the project in conformity with 

specifications and standard engineering practices. Engineering General Consultants (EGC) is 

providing design and quality control services to FWO.  

USAID being the donor / funding agency of the KQC-RP has tasked AGES Consultants under 

Construction Monitoring and Evaluation Program (CMEP) to provide services for the construction 

monitoring, quality assurance, environmental compliance oversight, and payment certification for 

the satisfactorily completed milestones of the project on behalf of the USAID. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 10 

1.3 Scope of Work 

USAID has pledged to finance the remaining construction in sections 2 and 4, which covers 111 

kilometers of the road. Scope of work include widening sections of the road, earthwork, grading 

and paving, as well as construction of four new bridges, drainage features and retaining structures. 

The expanded and improved road infrastructure will aid in increasing security and stability in the 

region, as well as facilitate improved communication, trade and national cohesion in the area. The 

improvements will also assist in providing local populations with greater economic opportunities, 

thereby reducing poverty and providing improved access to education, health-care services, 

markets, and other social services. The table below presents the status of Kalat – Quetta - 

Chaman road rehabilitation indicating the works to be financed by USAID under the Activity 

Agreement. 

 

 

 

 

 

 

 

 

 

 

 

 

Status of Kalat - Quetta - Chaman Road Rehabilitation 

Section  Description 
Length 

Km 
Status 

1 Kalat - Khad Kocha 60 Completed with ADB assistance 

2 Khad Kocha– Quetta 54 
Partially completed, to be completed with USAID 

financing under PIL No. 391-016-DOD-PIL-01. 

3 Quetta - Jungle Pir Ali Zai 60 Completed with ADB assistance 

4 
Jungle Pir Ali zai n- 

Chaman 
57 

Partially completed, to be completed with USAID 

financing under PIL No. 391-016-DOD-PIL-01. 

 Additional works 53 
Not started; to be completed with USAID 

financing under a separate PIL. 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 11 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 12 

1.4 ALIGNMENT SKETCH – KHAD KOCHA – QUETTA (SECTION 2) 
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1.5 Physical Progress Section-2 
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1.6 Accruals & Status of Milestones Achieved (Section – 2) 
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1.7 ALIGNMENT SKETCH – JANGLE PIRALIZAI – CHAMAN (SECTION 4) 
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1.8 Physical Progress Section-4 
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1.9 Accruals & Status of Milestones Achieved (Section – 4) 
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2 CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD 

 During the reporting quarter, M&E Consultants carried out the following activities: 

2.1  IPC 2 was received and processed. Since certain activities were completed before 

 mobilization of AGES field team. Upon the instruction received from COR, AGES  verified 

 only those milestones executed after their mobilization and performed the review of the 

 quality control record(material test results) and randomly select sites for collecting 

 material for independent testing, which cover 10% to 15% of the available quality control 

 reports. An amount of US$ 8,6805,90 was certified and submitted to USAID for further 

 necessary action at their end.  

2.2 Ensure that construction works were carried out in accordance with approved drawings, 

 design and specifications. Furthermore, implemented proper quality control procedures 

 and other agreed protocols in the QAP at sites to ensure quality (See Annex.III). 

2.3 Conducted Joint site visits with representatives of FWO/ EGC at regular intervals. 

2.4 Construction problems/issues and their resolutions were shared with PD NHA and PM 

 FWO/EGC for quick corrective actions. All these reports are sent to USAID through PM                                        

 KQC. 

2.5 Conducted follow-up /coordination meetings with FWO / EGC and monthly progress 

 review meetings with PD NHA as given below: 

1. 13th January 2015 

2. 12th February 2015 

3. 12th March 2015. 

2.6 Site visit were carried out as detailed below and reports prepared by the field staff and 

 construction activities reported with  progress photos; 

MONTH 

QUETTA- 
CHAMMAN 
(SEC 4 )     

QUETTA - 
KALAT 
(SEC 2)     

              

  TECH STAFF 
LAB 
STAFF ECO 

TECH 
STAFF 

LAB 
STAFF ECO 

JAN,2015 11 9 2 9 4 3 

              

FEB,2015 12 12 2 10 12 2 

              

MAR,2015 11 11 3 10 13 3 
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2.7 Coordination Meeting was held on 19th January, 2015 at NHA Office, Quetta under the 

 chairman ship of Muhammad Ilyas Afzal, Member NHA Balochistan. 

2.8 Review Meeting of Kalat Quetta Chaman Road Project was held on 19th January, 2015 

 at FWO 492 Group Office, Quetta under the chairman ship of Brig. Rahimuddin Ahmed 

 Faruqi which was attended by USAID Mission as well.  

2.9  Coordination meeting was held on 12th February 2015 and 12th March 2015 (Minutes 

 attached) 

2.10 M&E Consultant‟s senior management conducted monthly site visits and shared 

 information with USAID, NHA & FWO. 

2.11 Improvement in workmanship has been observed in fixing of steel, formwork, water 

 cement ratio, brick masonry and construction materials. 

3 ENVIRONMENTAL COMPLIANCE  

3.1   The M&E consultants continued to liaise with relevant stakeholders about environmental 

 compliance and other concerns relating to the strengthening / improvement of the vital 

 national traffic corridor. 

3.2   FWO was advised for demonstrating good environmental practice in conformity with the 

 construction environmental management plan. 

3.3  FWO was advised to use Personal Protective Equipment for safety of staff at site. 

3.4  Dust pollution being controlled by the contractor on both the sections of the 

 project by sprinkling of water.   

  Environmental Monitoring Report is attached as Annex-II. 

 

4 SECURITY SITUATION 

Security Situation report is attached as Annex-IV. 
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ANNEXURES
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ANNEXURE-I 

M&E Staff 
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M&E STAFF 

The following members of the M&E Team were involved at various activities of the project 

progressed. Other staff members will be mobilized according to demand of work load. 

PROJECT MANAGER OFFICE – STAFF DEPLOYMENT 

S. No Name  Designation 

1 Saleem Raza Project Manager 

2 Mohammad Aamer Khan Provincial Coordinator 

3 Saeed Rehman Quality Assurance Manager 

4 Gul Muhammad Khoso Environmental Compliance Officer 

5 Qazi Amanullah M&E Specialist 

6 Muhammad Kaleem Nasir M&E Specialist 

7 Inayat ullah Shah Field Manager 

8 Nadeem Amir Office Engineer 

8 Saqib Sarwar Field Manager 

9 Muhammad Ashraf Field Monitor 

10 Abid Iqbal Field Monitor 

11 Shahid Jan Field Monitor 

12 Naeem Jan Senior Surveyor 

13 Asad Ayub Auto Cad Operator 

14 Capt. (R) Farid-ud-din Security Expert / Advisor 

15 Major (R) Shahid Tanvir Security Officer 

16 Zahir Gul Manager Admin/ Finance 

17 Syed Abdullah Shah Accountant 

18 Matloob Hussain Admin Officer 

19 Muhammad Sohail IT Officer 

20 Mustafa Ali Assistant Accountant 

21 Fakhar Ahmad Receptionist 

22 Asmatullah Admin Assistant 

23 Muhammad Zahoor Quantity Surveyor 

24 Muhammad Irfan Arshad Computer Operator 

25 Kamran Saddique Computer Operator 
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LABORATORY STAFF 

 

S. No. Name  Designation 

1 Masood Ahmed Material Specialist 

2 Aurangzeb Material Engineer 

3 Niaz Ahmed Senior Lab Technician 

4 Ather Hussain Senior Lab Technician 

5 Muhammad Ajmal Lab-Technician 

6 Nadeem Ahmed Lab Assistant 

7 Muhammad Imran Lab Assistant 

 
 
PESHAWAR BASED STAFF 

 

S. No. Name  Designation 
 

1 Nasir-ul-Mulk Project Advisor 
Intermittent 

2 Muhammad Ishaq Technical Specialist Cat-1  
(Chief Structure Engineer) 

3 Tahir Kamran Senior Technical Specialist 

Full time 4 Abid-ul-Haq Quantity Surveyor 

5 Waqas Ali Jr. CAD Operator 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 31 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 32 

ANNEXURE-II 

ENVIRONMENTAL MONITORING REPORT 
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Environmental Monitoring 

Environmental Monitoring of each activity is being done according to the Environmental 

Management and Monitoring Plan (EMMP) of the Environmental Documentation Form (EDF) 

approved by the USAID Mission Environment Officer (MEO). 

Key roles and responsibilities of Environmental Compliance Officer are as under: 

 Environmental Monitoring Compliance of each activity according to the Environmental 

Management and Monitoring Plan (EMMP). 

 Seek and ensure community involvement in environment related matters. 

 Reporting of environmental non-compliance related issues and suggest remedial measures 

for improvement. 

 Assist in implementing of EMMP. 

Potential Environmental Impacts of the Road Project 

Following are the identified potential impacts of the project: 

Potential Positive Impacts 

 Accessibility to the Afghan border and improved linkages of five different districts on N-25  

from  Kalat  to  Quetta  and  Quetta to Chaman  in Balochistan which will bring better 

trading facilities; 

 Better Conditions for law enforcement and better control in border areas 

 The road will boost up the development activities. 

 The road will provide a smooth and shortest trade route to Afghanistan. 

 The better road facility will reduce travelling costs as well as road accidents. 

 The road will generate better economic and social opportunities for local population. 

 Better road facility shall ensure time savings in terms of travelling to the destination. 

 The road project will accelerate economic activity for local population by providing them a 

smooth and easy access to both the local and country‟s markets. 

 The road shall provide labor opportunities to the local people during construction phase of 

the road project; and 

 To provide sustainable delivery of a productive and efficient national highway system 

contributing to decrease the transportation cost. 

Potential Negative Impacts 

Project does not have potential significant adverse impacts; however, during rehabilitation of  the 

road,  the  following  potential  impacts  are  anticipated  which  could  be  avoided, localized or 

mitigated by adopting the proper mitigation measures: 

 Loss Of Trees/vegetation; 

 Relocation of existing utility installations and structures; 

 Land Acquisition; 

 Noise and air pollution; 

 Traffic congestion at diversion; 

 Health and safety issues; 

 Waste generation; 
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 Disturbance to people; 

 Soil erosion and contamination; and 

 Oil spillages from construction machinery, resulting in soil and ground water 

contamination. 

Status of Environmental Compliance 

During the reporting period, work continued in both the sections (Khad Kocha - Quetta Section-2 & 

Jangle Piralizai - Chaman Section-4). 

In section -2, work was in progress in the following reaches: 

1. (KM: 68+400 to 70+110) 

2. (KM: 78+100 to 78+460) 

3. (KM: 79+400 to 79+800) 

4. (KM: 83+00 to 84+00) 

5. (KM: 86+900 to 88+100)  

6. (KM: 88+440 to 88+600) 

7. (KM: 90+960)  

8. (KM: 96+00 to 100+00) 

9. (KM: 98+615)  

10. (KM: 110+373)  

 

In section-4, work was carried out in the following reaches: 

1. (KM: 0 to 4+00 – Re-alignment Section) 

2. (KM: 59+975 to 60+030) 

3. (KM: 68+940) 

4. (KM: 69+800 to 72+00) 

5. (KM: 72+650 to 72+690) 

6. (KM: 87+749) 

7. (KM: 87+775 to 90+150) 

8. (KM:97+880 to 98+520) 

9. (KM:100+00 to 103+00) 

10. (KM:102+00 to 102+102+200) 

11. (KM:108+575) 

12. (KM:108+831) 

13. (KM:109+00 to 111+500) 

14. (KM:114+00 to 116+424) 

 

In an overall picture, the quarter under report proceeded with the environmental compliances on 

different components of the road. The pictorial views of present and previous quarters depict the 

improvements on environmental compliances. The following key improvements/compliances were 

observed:- 

 The asphalt plant at Shela Bagh was emitting excessive dust, has now been equipped with 

dust collector.  
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 The uses of personal protective equipments by the labor/worker have been ensured at 

most of the construction activity sites. 

 Safety signage and speed limit  sign boards have been provided at construction activity 

and accident prone sites 

 The air, water quality and noise level tests were carried out in both sections of the road as 

given in table (3) a of EMMP volume -2 of EDF. 

The air/water quality and noise level tests were performed by environmental consultants, Pakistan 

“SGS” (Societe General de Surveillance).The test results are summarized below:- 

Air Quality 

The air quality tests at the location of asphalt plant have been performed by “SGS” in the month of 

March, 2015. The test results have not yet been reported by FWO. The dust collector in the 

asphalt plant was installed in January, 2015 by FWO to control the excessive dust emission and 

the plant has been put into operation after slack (winter) season. 

Water Quality 

The physical and chemical parameters of water samples taken from the surface water points at 

both sections were found within the limits of National Environmental Quality Standards (NEQS) 

and World Health Organization. But the test results showed the presence of “total coliform” 

bacteria. However, the coliform bacteria were not “too numerous to count” in both surface water 

sources (less than 200 colonies per 100 ml). The ground water quality tests carried out by “SGS” 

in March, 2015, have not yet been reported by FWO. 

Noise Level 

The noise levels recorded for vehicular traffic at 25 No. sensitive receptors in section-4 of the road 

slightly increased the limits as compared to NEQS, whereas; the noise levels recorded at 25 No. 

sensitive receptors in section-2 remained within the NEQS limits. The noise levels were also 

recorded by “SGS” at the boundary of noise sensitive receptors as mentioned in Annex-I of EDF 

for the heavy equipment & machineries in the month of March, 2015. The FWO has yet to submit 

the test results of noise levels. 

Advice to NHA/FWO for Environmental Compliances 

The FWO has been practicing the sprinkling of water to mitigate the effects of dust emission at 

most of the places of road in both sections. The ambulance and first-aid facilities were provided on 

hill side cutting and hot mixed asphalt laying sites. 

The FWO was further advised to comply with the mitigation measures for the following 

activities/aspects: 

 Health & safety protocols compliance during construction activities. 

 Regular sprinkling of water on road diversions, dusty road in urban area and Khojak Pass 

section. 

 Availability of safe drinking water and good quality food for labor and workers at work 

sites. 

 To ensure use of PPEs by the labor/workers during construction activities.  

 Availability of Safety, Health and Environment plans at camps and work sites. 
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 Ensure proper handling of construction material for smooth flow of traffic and to avoid road 

blockage. 

 Ensure traffic management at accident prone spots. 

 Screening of potential crew members for HIV and other infectious diseases. 

 Ensure safeguarding of utility installations during construction activities on the road. 
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PICTORIAL ENVIRONMENTAL DATA SHEET 
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 DECEMBER MARCH 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Asphalt plant at Shela Bagh prior to installation  The excessive dust has been controlled by   
Installing of dust control device.   dust collector during the month of January  
       2015 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Labor working without PPEs as reported in  Dated 24.03.2015 RD 75+800 Section-4. 
previous quarter.  Use of PPEs by the paving crew for laying 

down hot mixed asphalt on the road 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Khojak pass section of the road. (Picture taken Dated 08.01.2015 RD 98+100. 

During the previous quarter).    The water sprinkled on the road to control the 

       dust pollution in Khojak Pass area. 
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ANNEXURE-III 

Lab. Test Reports 
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Section – 2 
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Section – 4 
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ANNEXURE-IV 

SECURITY REPORT 
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KALAT-QUETTA-CHAMMAN (ROAD PROJECT) 

QUARTERLY SECURITY REPORT- QUARTER ENDING MARCH 2015 

1. General 

 

Generally the security situation in Balochistan Province is improving  probably it is the 

result of massive drive launched by the Security Forces all over Pakistan against terrorism 

in rural as well as urban areas. It has been observed that the frequency of criminal 

activities in area of KQC Road Project has so for decreased. The terrorist/Criminals have 

either gone into hibernation or their capabilities have been badly damaged particularly in 

rural areas. However in Northern Balochistan ie the areas of Loralai. Zhob, Killa SaifUllah 

there are some groups of terrorist who are still active frequently resort to attacking Check 

Post of Leives and FC. 

 

2. Incidents Occurred During Current Quarter 

 

a. Quetta- Chamman Axis 

 

1. On 07 Jan 2015, Security Forces carried out a search operation in surrounding area of 

Chamman and arrested a Terrorist Commander along with five other belonging to a 

banned organization. They were moved to unknown place for interrogation. 

2. On 10 Jan 2015, two dead bodies were found near Pishin . The deceased were badly 

tortured to death.  

3. On 23 Jan 2015, some unknown miscreants snatched a car from a person named Haji 

Abdul Haleem near Killa Abdullah. They also manhandled and on resistance injured 

him by firing. No arrest reported. 

4. On 30 Jan 2015, the Security Forces carried out an operation in Gulistan and 

recovered a large cache of arms and ammunition. Four persons have been arrested. 

5. On 09 Feb 2015, Levies Police Chamman arrested an Afghan National Mr Jamil Khan 

from Mir Khan Road Chamman and recovered two teen aged brother from his custody. 

These brothers were kidnapped from Quetta few weeks back. The Offender was taken 

to Police Station for interrogation. 

6. On 10 Feb 2015, some unknown armed personnel fired indiscriminately and killed an 

Afghan National near Boghra Village Chamman and fled away. 

7. On 22 Feb 2015, some unknown miscreants planted a 4 KG bomb, on Gas Line close 

to “Old Custom House Chamman”. On information the Bomb Disposal Squad defused 

it. No arrest reported. 

8. On 22 Feb 2015, the Levies Police Chamman arrested 09 x Afghan National who were 

illegally trying to enter into Pakistan. 

9. On 23 Feb 2015, a car bomb exploded on Taj Road Chamman. Resultantly one child 

killed and thirteen other got injured. No arrest reported. 

10. On 24 Feb 2015, a bomb planted by the terrorist exploded in Chamman. Resultantly 

one person died and seven injured. About six vehicles badly damaged. No arrest 

reported. 

11. On 02 Mar 2015, Chamman Levies carried out raids in Guldara Baghicha, Syed 

Hameed Cross and Rehman Kholon. They recovered three persons who were 

kidnapped from different areas of Balochistan and arrested thirty miscreants. Five 
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stolen cars, thirteen motor Cycles, six Pistols and one AK47 were also recovered from 

the miscreants. 

12. On 02 Mar 2015, some unknown motor cyclists fired and killed two brothers who were 

coming from Afghanistan in their car. No arrest reported. 

13. On 25 Mar 2015, Chamman Police captured a suspicious car and recovered illegal 

Indian Currency amounting Rs 700000/-. Seven people were arrested. 

14. On 25 Mar 2015, a dead body of Mr Jamal Ud Din Tajik, 40 Years of age was found 

from Bogra Graveyard Chamman. He was kidnapped by some unknown miscreants a 

day before while going to Quetta. 

 

b. Quetta- Kalat Axis 

 

1. On 07 Jan 2015, Security Forces carried out a search operation in area Mastung and 

exchange of fire took place between Security Forces and the miscreants. Resultantly 

one security person died. Two miscreants arrested and taken to Police Station for 

interrogation. 

2. On 16 Jan 2015, some unknown miscreant kidnapped driver of District Police Officer 

Mastung and taken along. No arrest reported. 

3. On 17 Jan 2015, the terrorist exploded a remote control bomb near Neymuragh a place 

near Kalat. The bomb was planted on roadside. Three persons sustained injuries and a 

vehicle was destroyed. No arrest reported. 

4. On 28 Jan 2015, some unknown miscreants set a passenger Coach on fire near 

Khuzdar. 

5. On 10 Feb 2015, some unknown miscreants fired on FC Check Post in Mastung area 

and fled away. No arrest reported. 

6. On 23 Feb 2015, two motorcyclists fired and killed one person in Kalat. The miscreants 

fled away and no arrest reported. 

7. On 04 Mar 2015, unknown miscreant fired on FC Vehicles and fled away on their Motor 

Cycles. No arrest reported. 

8. On 10 Mar 2015, Two motor Cyclist fired on a Civil Coach near Mangochar resultantly 

driver and a passenger sustained injuries. They were evacuated to hospital. No arrest 

reported. 

9. On 18 Mar 2015, some unknown miscreants fired on a civil truck near Bubri, resultantly 

driver got killed. The miscreants fled away on their motor cycles. 

10. On 18 Mar 2015, a dead body was found from Naimurgh near Kalat. The body 

identified of one named Abdul Aziz Sasoli. No arrest reported. 

11. On 29 Mar 2015, Security Forces carried out search operation /raid in General area of 

Mangocher. An extensive exchange of fire took place between Security Forces and the 

terrorist. Resultantly 04xTerrorist were killed while several arrested. A huge cache of 

Arms, ammunition and explosive recovered from them. 

 

3. Quetta City 

 

1. On 04 Jan 2015, some unknown miscreant targeted Mr Munir Ahmed on Saryab Road 

and killed him. No arrest reported. 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 56 

2. On 07 Jan 2015, Security Forces along with the Police carried out a search operation in 

Pushtoon Abab Quetta and arrested 12x Afghan National. They were taken to unknown 

place for interrogation. 

3. On 09 Jan2015, a bomb exploded on Prince Road during rush hours resulting death of 

05xPersons while injuring several. The bomb was planted in a Cycle. No arrest 

reported. 

4. On 09 Jan 2015, some unknown miscreants threw hand Grenade on the house of Mr 

Muhammad Akbar,Asst Estate Office located in Wahdat Colony and vanished. No loss 

reported. 

5. On 12 Jan 2015, the Security Forces carried out a search operation in Hazar Ghanji 

Area basing on confirmed intelligence report and arrested 01xSuicidal Bomber and 

Three Taliban including one commander. One suicidal Jacket, large quantity of 

explosive and cache of arms /ammunition recovered. The terrorist were taken to 

unknown place for further interrogation. 

6. On 17 Jan 2015, two persons were kidnapped who were travelling in a  bus coming 

from Taftan. The terrorist segregated them from rest of the passenger and took them 

along. No arrest reported. 

7. On 08 Feb 2015, the Police carried out a search operation in Brewary Area and 

arrested a group who were involved in Car snatching and other crimes. Five Afghan 

Nationals were also arrested and weapons were recovered from them. 

8. On 10 Feb 2015, some unknown miscreants tried to snatch a car from Mr Mehmood 

Nawaz resident of Saryab Road Quetta and on failing injured him. 

9. On 16 Feb 2015, the Security Forces carried out an operation on Mastung Road Quetta 

with the aim to arrest Mr Usman Saifullah, a wanted terrorist of banned organization 

who was” Master Mind” of Shikarpur Bomb blast on ”Imamia Imambargah” in which 

more than thirty people were killed. An exchange of fire took place and the wanted 

terrorist was killed by the Security Forces. 

10. On 22 Feb 2015, some unknown miscreants fired on a Police Constable near Eastern 

Bypass and injured him. The miscreants fled away and no arrest reported. 

11. On 05 Mar 2015, Security Forces carried out a search operation in area of Eastern 

Bypass and arrested 18x Afghan National. A large quantity of arms and ammunition 

was also recovered from them. They were taken to unknown place for the interrogation. 

12. On 15 Mar 2015, Security Forces carried out a search operation in Hazar Ganji and 

surrounding area of Western Bypass. 09x Afghan Nationals were arrested and huge 

quantity of explosive along with arms and drugs were recovered. The culprits were 

taken to unknown place for interrogation. 

13. On 18 Mar 2015, FC and Police carried out a search operation on Joint Road Quetta 

and arrested eight persons who were taken to police station for interrogation. 

14. On 20 Mar 2015, Security Forces carried out a search operation in area of Mirri Camp 

located on Western Bypass and recovered huge cache of arms and ammunition which 

was buried in ground. No arrest reported. 

15. On 20 Mar 2015, some unknown motor cyclists threw acid on pedestrian in general 

area of Kechi Beg and vanished. No arrest reported. 

16. On 25 Mar 2015, Security Forces carries out a search operation on Saryab Road and 

surrounding areas and arrested 16xAghan Nationals. A huge cache of Arms and 

ammunition recovered from them. They were shifted to unknown place for further 

interrogation. 
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17. On 26 Mar 2015, some unknown miscreants fired and killed one person named Shakir 

zai. The culprits vanished from the scene. No arrest reported. 

 

4. A comparison of incidents occurred in area of KQC Project for Quarter Ending Dec 2014 

with Quarter Ending Mar 2015 is given below which clearly indicate declines in criminal 

activities: 

 

a. Quetta- Chamman Axis   Qtr Ending Dec 2014  Qtr Ending Mar 2015  

 

1. Firing On NATO Containers   2   - 

2. Firing on FC Vehs     2   - 

3. Tribal Feud     1   - 

4. IED Expl      1   - 

5. Bomb planted against FC/Govt Offices  1   3 

6. Target killing/Firing    4   2 

 

5. Quetta- Kalat Axis 

 

1. Firing on NATO Containers   2   - 

2. Firing on FC vehs/Posts    2   1 

3. Firing on Civil Vehs    2   1 

4. Firing on Police     2   - 

5. IED Expl on FC     1   - 

6. Linguistic Violence    1(8xKilled)  - 

7. Rocket Fire on FC Camp    1   - 

8. Bomb Expl      1   1 

9. Kidnapping     -   1 

10.  Dead Bodies Found    -   1 

 

6. Quetta City  

 

1. Hand Gren Throwing FC    3   - 

2. Kidnapping     2   - 

3. Sectarian Violence    1(9xKilled)  - 

4. Suicidal Attack on Politician   1   - 

5. Car Bomb Expl     1   - 

6. Firing on Police     1   1 

7. Firing on Polio Team    1(3xLadies Kld)  - 

8. Bomb Expl on Govt Servant   1   - 

9. Target Killing     2   - 

10. Hand Gren Throwing on Civilians   1   1 

11. Kidnapping     1   1 

12. Car Snatching     2   1  
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7. Advisory Issued to AGES- KQC (RP) Employees.  

 

A Security Briefing was arranged for complete Field Staff and Security SOPs /Instructions 

were reviewed. All Field Staff have been advised to strictly follow the SOPs with more letter 

and spirit.   

 

a. All Staff to avoid un necessary movement to City, Saryab Road, Hazargunji and 

Satelite Town Unless unavoidable. 

b. While going to the Field Areas the Staff must wear clothes which merge with the local 

Population and remain in low profile. 

c. Avoid routine movement of vehicles and time of move. The vehicles detailed for the 

field must be rotated frequently. 

d. Visit schedule to be kept confidential and must not be discussed with any unauthorized 

Person. The Principle of “Need to Know” be strictly adopted. 

e. The Security Staff must charge their weapons immediately and cover both flanks once 

Technical Staff de embark from the vehicles and are busy in monitoring process. 

f. In case a vehicle develop some fault, it should not be left alone rather one Security 

Guard will always be deputed with the driver and Security Officer informed accordingly. 
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ANNEXURE-V 

MINUTES OF MEETING
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MINUTES OF MEETING 

 

  Date: 12.03.2015.               Venue: AGES Office Quetta.                                                                                    

 

Project coordination meeting was held on 12th March, 2015 in the office of AGES Consultants at 

Quetta. 

PARTICIPANTS 

 

1. Mr. Saleem Raza    PM (AGES) KQC Project. 

2. Mr. Saeed Rehman    QAM AGES 

3. Lt Col Syed Zeshan Wali   PM (FWO) KQC Project 

4. Mr. Ramesh Raja   PD NHA. 

5. Mr. Gul Sayad    PM (EGC) KQC Project. 

6. Mr. Muhammad Kalim Nasir  M&E Specialist (AGES) SEC-2. 

7. Qazi Amanullah    M&E Specialist(AGES) SEC-4. 

8. Mr. Gul Muhammad Khoso  ECO (AGES).  

9. Mr. Masood Ahmed   Material Specialist (AGES). 

10. Maj ® Shahid Tanveer   Security Office (AGES). 

11. Mr. Muhammad Akmal   CQS (FWO) 

12. Mr. Nadeem Aamir   Office Engineer (AGES). 

13. Mr. Aurangzeb    Material Engineer (AGES). 

14. Mr. Muhammad Zahoor   QS (AGES). 

15. Mr. Ghulam Hussain                             RE (EGC). 

16. Syed Aftab                                        ARE (ECG). 

17. Mr. Khair ul Haq                                   Material Engineer (ECG). 

 

 

AGENDA 

 

 Follow up of decisions taken in the Meeting held on 12th February 2015. 

 Progress review and issues. 

 Any other point with permission of Chair 

 

PROCEEDINGS 

 Meeting started with recitation from the Holy Quran. After Recitation and introduction, 

Project Manager welcomed the participants and review of follow-up of decisions taken in the 

previous meeting held on 12th Feb 2015 was conducted.  
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 ISSUES/DECISIONS AND THEIR FOLLOW UP 

 

 ISSUE - 1 

 PM AGES highlighted that source approval of all construction materials being  used in 

 both sections is a pre requisite for certification of IPC and document submitted by 

 FWO is old one and needs to be updated as per site.  

 DECISION 

 PM FWO assured that reports of new identified sources will be submitted  soon through 

 NHA. 

 FOLLOW UP 

 Reports submitted  

 ISSUE - 2 

 PM AGES raised the issue of JMF for ACBC / ACWC and Concrete Mix  Design  for 

 all classes of concrete for both the sections which is yet not been shared with AGES.  

 DECISION 

 PD NHA assured that all the required necessary documents will be shared. 

 FOLLOW UP  

 JMF submitted 

 ISSUE - 3 

 PM AGES expressed the need of sharing revised drawings duly approved by  the 

 Employer for the following activities: 

I. Earthen dowels showing DST extended up to extreme edges with grass on slopes for 

both the sections. 

II. Cause Ways of Section – 4 showing NSL. 

III. Retaining walls in Sheela Bagh realigned portion. 

IV. Side drains in Khojak pass area of section – 4. 

V. Structures, profile from Km 107 to Km 116. 

VI. Battery cell culverts Km 68+450 and Km68+950 at section – 4 

 

DECISION 

 PM FWO responded that revised drawing duly certified by EGC will soon be shared 

 through NHA.PD NHA advised PM EGC to prepare shop drawings  wherever 

 required and submit to AGES through his office. 

FOLLOW UP  

 Drawings submitted 
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 ISSUE - 4 

 Issue of Bridge at Km 79+500 section – 4 was discussed. PD NHA informed  the 

 house that Design Engineers from head office have visited the site and  design is being 

 prepared and expected to be completed by 15th Feb 2015.  

DECISION 

 NHA will provide design of structure to be built at Km 79+500 by end February. 

 FOLLOW UP 

 Design not submitted and PD NHA informed that design will be provided by 15th  March 

 2015 

 ISSUE - 5 

 PM AGES shared the observation of AGES Team regarding protection works  on D/S of 

 all the Slab / Box Culverts in both the sections, where due to scouring  the bed level is 

 lower than the bed level of structures. PD NHA  advised PM  EGC to suggest 

 corrective measures for the same. 

 DECISION 

 Revised drawings for protection work will be shared through NHA to AGES. 

 FOLLOW UP 

 Drawings of Section 2 provided but for Section 4 not shared .PM EGC  informed  that 

 drawings were submitted to NHA on 20th Feb. 

 PD NHA asked to look into the matter. 

 ISSUE - 6 

 Issue of short toe in the embankment slopes was discussed .PD NHA said that due to 

 constraint of ROW in some places, it will not be possible to maintain the desired slope  and 

 accordingly revised drawings will be followed.  

 DECISION 

 Revised drawings will be approved by NHA and shared with AGES. 

 FOLLOW UP 

 Revised drawings not provided.PM FWO assured to do the needful after  approval 

 from NHA. 

 ISSUE – 7 

It was discussed that Retaining walls constructed by the previous Contractor have been 

damaged during hill side cutting by FWO in Khojak Pass section 4. Parapets walls are 

missing. Some of the retaining walls constructed by the previous Contractor are incomplete. 

PM FWO said that during course of cutting of Khojak Pass, due to movement of heavy 
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machinery, retaining walls got damaged at some points. PD NHA was of the view that any 

shortcoming found on the site is to be taken care of by FWO. 

 DECISION 

 PM FWO assured that deficient work will be rectified by the FWO.  

 FOLLOW UP 

No rectification done till date.PM FWO informed that PM EGC has been instructed to carry 

out joint survey to eliminate the issue. EGC to submit report in a week‟s time. 

 ISSUE - 8 

 PM AGES pointed out that NHA has provided inventory of Ramps/Village  access roads but 

 the drawings are neither complete nor came through NHA. Mr. Kaleem Nasir,  Monitoring 

 Specialist AGES of Section 2 said that lengths of Ramps are not indicated  in  the 

 drawings. It was emphasized that revised drawings incorporating  the quantities in  the 

 BOQ, are shared at the earliest. PD FWO instructed the EGC and FWO that length of 

 each road ramps should be mentioned in the drawings. 

 DECISION 

 Revised drawings will be prepared and shared through NHA with AGES.  

 FOLLOW UP 

Approved Drawings submitted. Length of individual ramps was discussed and it was agreed 

that FWO will share the same through NHA. Expressing his views about Ramps/Village 

access roads PD NHA informed the house that the changes in locations of these roads keep 

changing with time depending upon new development in the vicinity of road. He also 

instructed EGC to survey and provide exact lengths of all village ramp roads. PD NHA also 

mentions that maximum length of village ramp road is 30m or gradient of 4.5% in which case 

it could increase.  

 ISSUE - 9 

Qazi Amanuulah, M&E Specialist Section 4, gave his observation that at Km 110+055 in 

section 4, extension of Slab Culvert has been   proposed but the abutment of existing culvert 

is damaged badly. He suggested to obtain the opinion of Consultants in this respect. PM 

FWO informed that initial discussion has been completed for new culvert and final decision 

will be conveyed officially through NHA. 

DECISION 

Instead of extension, new slab culvert will be constructed and approval of NHA along with 

revised drawings will be shared with AGES. 

FOLLOW UP 

It was informed by PM FWO that PM EGC was instructed to submit variations with 

justification to him by 22nd Feb.and still awaited. PM EGC said that requisite drawing has 
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been sent to NHA for approval. PD NHa was requested to share the same, duly approved, 

with AGES. 

 ISSUE - 10 

Monitoring Specialist Section 4 gave his observation that  the design / drawing of rip rap for 

pipe culverts has flaws which need to be looked into. There is gap left between the structure 

and the rip rap provided. Which may result in slippage of earth fill from the embankment 

besides giving an ugly look to the structure. PD NHA and PM FWO agreed to take corrective 

measures. 

DECISION 

Revised drawings will be shared. 

FOLLOW UP 

PM FWO directed PM EGC for necessary action .Action still to be taken by EGC. PM EGC 

informed that design and drawing of rip rap for pipe culverts in section – 4 have been 

finalized and forwarded to Head office for further vetting.PD NHA asked for submission of 

said drawings as soon as possible for further action. 

  

 ISSUE - 11 

PM AGES observed that Rip rap quantities have been provided in the BOQ (Which is basis 

for PIL) for Box as well as for Pipe Culverts in section 2, but it is not reflected in the 

drawings.PM FWO was of the view that drawings override BOQ but PD NHA clarified that 

BOQ comes before drawing in order of precedence.   

DECISION 

Revised drawings will be prepared and shared with AGES through NHA. 

FOLLOW UP 

Instead of sharing revised drawings, FWO responded that Rip rap quantities reflected in 

BOQ will be utilized for retaining walls and balance quantity ,if any left, will be provided for 

the culverts .NHA will give its opinion about it. 

 

 ISSUE - 12 

PM AGES again raised the issue of Retaining walls and Wing walls of structures constructed 

in section – 2 which are neither according to relevant BOQ item nor in conformity with 

drawings. PM FWO pointed out that structures constructed prior to mobilization of AGES 

team would be verified by NHA .PD NHA proposed that joint inspection of these components 

may be carried out to resolve the issue. 

 

DECISION 

Joint site survey will be carried out for resolution of issue. 
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FOLLOW UP 

PD NHA formed the Committee as below: 

1. PM EGC (Chairman) 

2. Field Manager Section – 2 AGES (Member) 

3. RE Section – 2 EGC (Member) 

Committee will submit its report by 25th March, 2015 

 ISSUE - 13 

PM AGES enquired about the status of  additional work in the light of meeting held with 

USAID on 19th January 2015 in the office of FWO.PD NHA informed that NHA has 

prioritized the scope of additional work as below: 

o Kuchlak Bypass.  

o Construction of Bridges in Section 4 

o Garang Level Crossing (realigned) 

o Weigh Bridges and Toll Plazas  

o Dualisation of Road in Mangochar area 

He indicated that above works can be carried out in the available amount. He further 

apprised that replacement of flexible pavement with rigid one in not included in the additional 

works. FWO has already been advised about it vide their letter dated 21st January 2015.PD 

NHA added that EGC is expected to submit detail design by end February 2015.  

DECISION 

FWO/EGC to complete the assignment by the target date. 

FOLLOW UP 

PD NHA informed that after completion of design of additional works, FWO will be giving 

presentation to Member Planning (NHA) in the last week of March 2015.PM AGES observed 

that inclusion of any such work not included in the PC! May be got regularized to avoid any 

obstruction at subsequent stage.  

 ISSUE - 14 

PM AGES showed his concern on slow pace of progress in Section 2 and enquired about 

the reasons for that. PM FWO explained that it was partially due to slack season but mainly 

due to financial difficulties being faced by sub-contractors. He said that IPC is still being 

scrutinized by NHA.PM NHA told that IPC is with Accounts Section of NHA and is being 

processed.  

DECISION 

PM NHA will follow up with head office to expedite IPC‟s submission to  USAID. 

FOLLOW UP 

IPC received in the office of AGES and being processed 
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 ISSUE - 15 

PM AGES shared the observation of AGES team that Bed level of Built up Drain from Km 

79+980 (SEC – 2) are much lower than disposal point. During excavation work PTCL lines 

have been exposed which can be damaged. He pointed out all the utilities should be shifted 

outside the carriage way to avoid any complication.PM FWO took note to check the site 

position and take corrective measures. PD NHA said that Department concerned is in 

contact for shifting of PTCL lines and issue will be resolved shortly. 

DECISION 

EGC team will check the level at site and advise the contractor accordingly. 

FOLLOW UP 

Issue resolved. 

 ISSUE - 16 

M&E specialist Section 2 gave his observation that from Km 97+870 to Km 98+520 traffic is 

plying on diversion which is not maintained properly causing lot of problems to people due to 

dust. He indicated that with little effort this portion can be completed and opened to traffic. 

PM FWO informed that this matter is already on priority. PD NHA supported the point.  

DECISION 

Approaches in this portion will be completed on priority basis and diversion be kept in good 

condition to prevent dust. 

FOLLOW UP 

Issue resolved 

 ISSUE - 17 

Vertical and diagonal cracks in Brick masonry in section 4 at various locations have been 

noticed, remedial measures stopping of cracks in the Brick work.PM FWO informed that 

steps have already taken in this respect. 

DECISION 

EGC team will be taking measures at site for preventing such work.  

FOLLOW UP  

PM EGC will provide methodology for rectification of cracks as directed by PM FWO to him. 

 ISSUE - 18 

M&E specialist  Section 4 pointed out that Excavated material have been dumped on 

downstream of Box culverts at Km 106+833, 107+312, 107+450 and 107+750 in Section – 

4. PM FWO clarified the matter by explaining that part of that dumped material will be used 

in backfill and remaining part will be leveled. 
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DECISION 

EGC Team will ensure clearance of waterway  

FOLLOW UP  

PM FWO informed that most of the culverts have been cleared and action is in hand for the 

remaining ones. 

 

 ISSUE - 19 

M&E Specialist Section 4 gave his observation that At Km 109+880 (Section – 4) on 

downstream of Box Culvert houses have been constructed which may hinder the disposal of 

water during rains.PD NHA assured to look into the matter. 

DECISION 

EGC team to advise in consultation with PD NHA 

FOLLOW UP 

 PD NHA informed that culverts in question are not for disposal of rain water  but for 

 passing of utility lines and as such the issue stands resolved. 

 ISSUE - 20 

PM AGES shared the concerns of AGES Team that in Section 4 some of the culverts given 

in inventory are not traceable at site. PD NHA requested FWO to advise EGC Team to 

check at site and coordinate with AGES Team. 

DECISION 

Detail report will be prepared by EGC through NHA to AGES Team. 

FOLLOW UP 

PM FWO informed that PM EGC has been instructed to prepare a report .PM EGC was 

asked to expedite the action. 

 ISSUE - 21 

PM AGES shared his views and those of AGES team regarding presence of Supervisory 

staff of EGC and was specific about his observation about it which he did during his visit of 

Section 2 on   PD NHA advised EGC Team to be careful and PM EGC assured of his team„s 

presence.   

DECISION 

FWO to monitor the presence of supervisory staff of EGC.  
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FOLLOW UP 

PM FWO informed that presence of Supervisory staff is being monitored and DPMS along 

with PM EGC have been directed to ensure the compliance. AGES team will give 

observation in their reports of site visit. 

 ISSUE - 22 

PM AGES pointed out that riding quality of ACWC laid on ACBC executed by previous 

Contractor appears to be wavy and almost 7 Kms are affected.PM FWO was of the view that 

ACBC was laid by the previous contractor and remained opened to traffic for quite some 

time and it is not possible to remove in the entire length. PD NHA held different view and 

said that FWO has to give carriageway with good riding quality 

DECISION 

Matter will be discussed at higher level and PD NHA will follow up on this issue. 

FOLLOW UP  

PM FWO informed that FWO is responsible to rectify critically damaged pavement structure 

of previously executed work within permissible variation limit of 6.774% of the relevant 

quantity as given in BOQ.PD NHA was of the view that being EPC contract. It is obligation of 

Contractor to rectify any such portion. The matter needs to take by FWO at the appropriate 

level in NHA to resolve the issue. 

  

 ISSUE - 23 

PM FWO suggested to use materials such as bricks or course aggregate from different 

sources be allowed. AGES team responded that there is no bar on any such source if it is 

approved by NHA and the material is in accordance with Specifications.  

DECISION 

NHA will approve any such source identified by FWO which fulfills the requirement of 

specifications. 

FOLLOW UP 

Pm FWO informed that PM EGC has been instructed to identify other sources for 

construction materials.PM EGC apprised that necessary action will be taken in this regard. 

 ISSUE - 24 

PM FWO said time limit for slack season is approaching and work may be allowed to start 

after that. PD NHA agreed subject to weather conditions.  

DECISION 

Activities will be resumed subject to weather conditions. 
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FOLLOW UP 

Issue resolved 

 

 ISSUES DURING THE MONTH  

 

 

 ISSUE - 1 

PM AGES share his concern for slow progress and progress achieved is about 30% 

compared to targeted 42%. PM FWO informed that due to slack season, it has been 

hampered and gap between target and achieved progress will likely be overcome when the 

work resumes. 

DECISION 

Pace of progress will be monitored.  

 ISSUE - 2 

M&E Specialist Section 2 raised the issue of transmission lines passing over Pringabad 

Bypass at three locations. The clearance is less than 5.1 meter and would be a traffic 

hazard. PD NHA said that the issue is already being taken care of. QESCO has been 

requested for necessary action and payment will be made to them in due course of time for 

necessary remedial measures by them. 

DECISION 

Action on part of NHA needs to be expedited 

 

 ISSUE - 3 

QAM AGES observed that for Km 110+350 in Section 4, where profile has been lowered, 

Safety measures are required for the traffic. 

DECISION 

PD NHA will advise FWO for safety measures 

 ISSUE - 4 

M&E Specialist Section 4 pointed out that there is need to adhere to dimensions and grades 

at different x sections section as per drawings. 

DECISION 

PM FWO directed PM EGC to stick to drawings. 
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 ISSUE - 4 

It was informed by QAM AGES that comments of AGES about Causeways being 

constructed in Khojak Pass and about lean concrete executed in the Culverts in Section 4 

are conveyed to NHA. Feedback is requested on the same. 

DECISION 

PD NHA will apprise about it in a week‟s time. 

 ISSUE - 5 

It was informed that heavy rain cuts have appeared in Khojak Pass at Km 95+630 and in 

Shela bagh Bypass at Km. PD NHA was requested to advise FWO for remedial measures. 

DECISION 

PM EGC to provide submit proposal to NHA for remedial measures. 

 ISSUE - 6 

Material Specialist informed that Calibration Certificate of both Plants is required.PM FWO 

assured its submission and instructed PM EGC for necessary action. 

DECISION 

PM FWO directed PM EGC to share the required certificates. 

 ISSUE - 7 

ECO AGES shared his observation that to control dust pollution on diversions and Khojak 

Pass, there is decrease in frequency of sprinkling of water compared to last month. 

PM FWO assured that FWO is trying their best to resolve the issue. 

DECISION 

FWO will make efforts to control dust pollution 

PM was grateful to the participants for their input which would prove beneficial to the Project 

and meeting ended with vote of thanks from the Chair. 
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Project Photographs 
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       Khadkocha to Quetta (Section – 2) 
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 DECEMBER 2014 MARCH 2015 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
At Km 110+373 box culvert completed without   Protection work in progress. 

Protection work 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

At Km 98+053 the box culvert completed, the RCC wing walls and RCC apron completed 
binding of steel for RCC apron in progress Backfilling of common material in layers 
                   Completed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
At Km 98+131 the box culvert completed and RCC   Work completed 
apron laid steel for RCC wing walls in progress 
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At Km 98+032 to 98+220 the stone Retaining wall completed except parapet walls 
 masonry wall in progress 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 The Traffic is using divert ion Asphaltic concrete base course laid and open 
  for traffic 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

At Km 96+615, the box culvert and its protection RCC wing walls completed and backfill of  
work completed without RCC wing walls   common  material in progress 
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At Km 90+966, the pouring of concrete for  Top slab laid and backfilling of common material 
abutments of box culvert in progress     completed in layers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
At Km 90+680, the top slab of box culvert laid The shuttering for parapet wall in progress 
       and backfilling of common material completed 
       in layers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
At Km 79+629 to 81+160, the excavation of built Brick Masonry work for built up drain in progress 
up drain in progress 
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Jangle Piralizai to Chaman (Section – 4) 
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 DECEMBER 2014 MARCH 2015 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 In progress ABC at Km 3+920 Completed ACWC at Km 3+920.  
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 

 Dumped ABC on shoulder at Km 70+040 Compacted ABC shoulder at Km 70+040 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Form work of  Walls for battery cell culvert in Walls of battery cell culvert completed   
Progress at Km 68+450 & form work for top slab in progress 
  at Km 68+450 
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Compaction of bed in progress for battery  Steel rienforcement of walls & bottom 
cell culvert at Km 68+950 slab for battery cell culvert in progress 
  at Km 68+950 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Brick work in progress for built up drain Completed built up drain  (without  
at Km 72+780                                                                    removeable cover) at Km 72+780 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 RCC Causeway in progress at Km 96+219          A view of partialy completed RCC 
  Causeway at Km 96+219 
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Lean concrete on half width for RCC  auseway Half width lean concrete for RCC Causeway  
 in progress at Km 97+625 completed at Km 97+625 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Laid precast pipe culvert in trench Completed pipe culvert (without rip-rap)  
 at Km 107+792 at Km 107+792 
 
 

 
 
 
 
 
 
 
 
 
 
 
Dumped sub base on village ramp road      Compacted sub base layer of village ramp  
 at Km 3+950 road at Km 3+950 
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Field/Lab testing
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Km 108+000 - 108+175 Sub Base 2nd Km 64+110 C-L ACWC Dated 16-3-15 
Layer 10-2-15 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Checking core thickness dated 17-3-15 60+357 lnk road emb FDT dated 19-2-15 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Km 75+700 ACBC-ACWC L-S dated 24-03-15 Wt in Water ACBC dated 25-03-15 
   
 
 
 
 
 

 


